

COMMUNICATION

Team ID:	SWTID-2026-6203
Project Name:	Script-Controlled ACL – Restrict Record Access Based on Field Value

Communication Plan

Effective communication is essential for the successful development and demonstration of the project. The team communicates regularly to coordinate ServiceNow configuration, monitor progress, discuss issues, and review the script-controlled Access Control Lists (ACLs) used to restrict record access based on field values.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team discussion / WhatsApp	All team members	Discuss daily tasks, progress, and work allocation.
2	Progress Update	Weekly	WhatsApp / Team meeting	All team members	Review progress on users, roles, table creation, and ACL milestones.
3	Issue / Bug Discussion	As Needed	WhatsApp / Team discussion	Relevant team members	Identify and resolve ACL script, role, and record-access issues.
4	Stakeholder Review	Bi-Weekly	Team meeting / Online discussion	Team members and project guide	Review project status, requirements, and feedback.
5	Final Demo Rehearsal	Once	Team meeting / ServiceNow demo	All team members	Verify READ, CREATE, WRITE, and DELETE ACL behavior and prepare for the final demonstration.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Users could see or access records differently than expected during ACL testing.	Check user roles and ACL conditions, test with different accounts, and confirm access to EEE branch records.
2	It was difficult to identify why a record or action was unavailable.	Review the READ, CREATE, WRITE, and DELETE ACL settings, required roles, and branch field conditions; then retest.
3	Coordinating configuration, testing, and documentation took time.	Assign responsibilities for each milestone, share regular progress updates, and rehearse the final demonstration together.